CUBIT Testing Proposal

Technical Area Technical Lead
Geometry, Meshing, Infrastructure, GUI, Graphics, etc.. Cubit Developer in charge of technical area
| Test Plan | Aaron Chomjak

MRD Description

Describe the capability in terms of how a user would seeit.

| Create atestplan to organize, track and document all testing activities for 10.2 release

SRS Description
What needs to be done by Cubit developers to implement this capability? Break the tasksinto stepsif applicable. (Steps should be on
the order of 2 man-weeks or more)

1. Obtain preliminary SRS

2. Document each requirement in matrix of platform, graphic state, and system
(claro or command-line).

3. List needed and currently available resources.

4. Assign resources to requirements and document.

5. Note any limitations and possible risks.

Justification
Describe why thisisimportant and what impact it will have if it isimplemented. (or not implemented).

Planning testing with the rel ease of devel opment requirements allows testing to start early
thus allow devel opment address issues sooner in the development cycle.

Resour ces Time estimate Targeted Release
Who will work on this How much time will it take in man- 10.2 (August 06), 10.3 (March 2007), 10.4
weeks (August 2007), Future (beyond FY07)
| Aaron Chomjak | 1 man week | 10.2
Submitted By: Date:

| Aaron Chomjak | 04/05/2006




